
Project: 1991 06

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $14.1 $0.0 $3.0 $5.9 $14.1 N/A N/A N/A

Real Estate $14.5 $0.1 $7.1 $14.0 $14.6 N/A N/A N/A

Construction $92.4 $26.5 $53.0 $104.3 $118.9 N/A N/A N/A

Totals $121.1 $26.5 $63.1 $124.2 $147.6 N/A N/A N/A
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Major Project Status Report
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District:STH 29     IH 94 - CHIPPEWA FALLS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was 
enumerated in 1989, and the connection between the bypass and IH 94 was enumerated in 1991 

• The Final EIS was substantially different than the Draft EIS and design concepts that were the 
foundation of the enumeration estimates; this has resulted in increased design cost 

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was 
enumerated in 1989, and the connection between the bypass and IH 94 was enumerated in 1991 

• The Final EIS preferred alternative was much different from the Draft EIS used for the enumeration 
estimates:  

o Current estimate includes 4 interchanges not anticipated at the time of enumeration 
• Construction delivery is included in the current estimate; this was not included with the 

enumeration estimates 
 

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was enumerated in 1989, and 
the connection between the bypass and IH 94 was enumerated in 1991 

• Real estate values have increase and average 7-8 percent since enumeration 
• The Final EIS preferred alternative was much different from the Draft EIS used for the enumeration estimates -

difference in real estate needed to construct the project vs. the enumeration estimate include: 
o 22 acres of additional land for right-of-way 
o 9 additional residential relocations were required 
o 4 additional commercial relocations were required 
o 4 interchanges were added in the final design process 

• 4 interchanges were added in the final design process
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